

Meeting 2 Mission — Haul

Project Tasks Summary & Actions Report

1. Coding submission

Ø=Üd Owner: Punith
Ø=ÜÅ Deadline: August 23rd, 2026
&j Status: #ó Active/Pending
Ø=ÝR Created: 2026-07-26 04:04:35

2. Join Smash Karts game room

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: No deadline
&j Status: #ó Active/Pending
Ø=ÝR Created: 2026-07-26 04:04:35

3. test on 27th july 8 am

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: 2026-07-26 04:04:35

4. create a task for developer to complete authentication module by Friday

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

5. check progress on the UI design task

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

6. developer needs to complete authentication module by Friday

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of sprint
&j Status: #ó Active/Pending
Ø=ÝR Created: null

7. Complete the authentication module

Ø=Üd Owner: Aksha
Ø=ÜÅ Deadline: Friday
&j Status: #ó Active/Pending
Ø=ÝR Created: null

8. export the tasks to a PDF

Ø=Üd Owner: Team

Ø=ÜÅ Deadline: End of sprint
&j Status: ' Completed
Ø=ÝR Created: null

9. analyze this transcript: Aksha: Hey team, we need to complete the coding submission by tomorrow

Ø=Üd Owner: Aksha
Ø=ÜÅ Deadline: Tomorrow
&j Status: #ó Active/Pending
Ø=ÝR Created: null

10. Let's check progress on the UI design task to see if it's overdue

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

11. I will complete the database migration module by tomorrow morning

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: Tomorrow
&j Status: #ó Active/Pending
Ø=ÝR Created: null

12. Aksha: Great, I will assign that task to Punith with a deadline of tomorrow

Ø=Üd Owner: Aksha
Ø=ÜÅ Deadline: Tomorrow
&j Status: #ó Active/Pending
Ø=ÝR Created: null

13. Also, can we check progress on the UI design task

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

14. We should suggest reassigning it to someone else today

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

15. Let's export all these tasks to a PDF report once we are done

Ø=Üd Owner: Team
Ø=ÜÅ Deadline: End of hackathon
&j Status: #ó Active/Pending
Ø=ÝR Created: null

16. Database migration module

Ø=Üd Owner: Punith
Ø=ÜÅ Deadline: Tomorrow
&j Status: #ó Active/Pending

Ø=ÝR Created: null

17. I will complete the database migration module by tomorrow morning

Ø=Üd Owner: Team

Ø=ÜÅ Deadline: Tomorrow

&j Status: #ó Active/Pending

Ø=ÝR Created: null

18. Aksha: Great, I will assign that task to Punith with a deadline of tomorrow

Ø=Üd Owner: Aksha

Ø=ÜÅ Deadline: Tomorrow

&j Status: #ó Active/Pending

Ø=ÝR Created: null

19. Also, can we check progress on the UI design task

Ø=Üd Owner: Team

Ø=ÜÅ Deadline: End of hackathon

&j Status: #ó Active/Pending

Ø=ÝR Created: null

20. We should suggest reassigning it to someone else today

Ø=Üd Owner: Team

Ø=ÜÅ Deadline: End of hackathon

&j Status: #ó Active/Pending

Ø=ÝR Created: null

21. Let's export all these tasks to a PDF report once we are done

Ø=Üd Owner: Team

Ø=ÜÅ Deadline: End of hackathon

&j Status: #ó Active/Pending

Ø=ÝR Created: null

22. Complete database migration module

Ø=Üd Owner: Punith

Ø=ÜÅ Deadline: tomorrow

&j Status: #ó Active/Pending

Ø=ÝR Created: null